ROUTE 1 AT ROUTE 107
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[1l. Cost

TCRP PROJECT # 46

EA 21720K.

PPNo 2822

LA-1-KP 25.61 and LA-107-KP 0.0

The total cost of the Project is $ 9.0 million. The funding details are as follow.

Fund Source

Programmed Amount
(capital plus support)

Additional Funding
Needs (if any)

Milestones to be met with funds
(PA&ED, R/W Cert, RTL, CCA)

RTIP

ITIP

Grandfathered STIP

SHOPP

Measure Prop C

$2,100,000* RW cert, RTL, CCA (Tenative)

RSTP

CMAQ

$4,900,000* RW cert, RTL,CCA (Tentative)

TCRP

$2,000,000 PAED, RW cert, RTL (Tentative)

Private Funding

Total

$2,000,000 $7,000,000

I. Purpose & Needs:

The proposed congestion relief project will reduce delays and congestion at the intersection of Pacific Coast Highway and Hawthorne
Boulevard in the City of Torrance. Hawthorne Boulevard provides the primary access point for the communities on the Palos Verde
Peninsula. The intersection of State Routes 1 and 107 represents the gateway to the regional transportation network. Significant traf-
fic volumes are generated during the AM and PM periods with significant delays reported.

The City of Torrance proposes to improve traffic flow at the intersection with a combination of dedicated right and left turn pockets and
improved signalization.

The project is in the PA&ED stage, as such a best alternative has not been selected. It is anticipated any solution will include a combi-
nation of dedicated turn pockets and improved signalization.

Il. Benefits

Improved flow at the intersection will reduce delays and pollution from idling vehicles.
Improved Safety.

IV. Project Issues

This project is in the PA&ED phase. The preferred alternative will be known upon completion of the Project Report. The Project Report will be used
to apply for additional funds from the RTPA-MTA to fill the anticipated $7.0 million difference between the total project cost and the amount sup-
plied by the TCRP. Tentative date for delivery of the PA&ED is December 2002.

* Proposed funding for 2002 progamming - expected to be available by April 2002.

PROJECT SCHEDULE
Total Estimated Cost of Project: 9.0 Million
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